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SUBJECT:	 Request for Extension of Project

AESAURUS/AENOBLE

1. An extension of ninety (90) days is requested for Project
AESAURUS/AENOBLE in order that the new project outline required for
FY 1955 may be written after the conference scheduled for mid-July
between representatives of CIA and SIS. Implementation of Cycle C
has been delayed because of recent events affecting Project AESAURUS
as a whole and AESAURUS/AENOBLE in particular. The tasks to be
performed under the project cannot be completed until certain opera-
tional decisions and agreements have been made. These decisions
should be reached by 15 August 1954.

2. During the extension period, the estimated cost of operation
will be:

Travel	 $ 10,000
Operational Entertainment	 600
Agent Assessment and

Instructor Training '	 8.200

Total	 4 18,800

3. The new project outline for AESAURUS/AENOBLE will be sub-
mitted for approval by 1 September 1954.
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